In Progress

Please note that this Unit Profile is still in progress. The content below is subject to change.



PPMP20010 *Executing and Closing Projects* Term 1 - 2025

Profile information current as at 05/09/2024 01:28 pm

All details in this unit profile for PPMP20010 have been officially approved by CQUniversity and represent a learning partnership between the University and you (our student). The information will not be changed unless absolutely necessary and any change will be clearly indicated by an approved correction included in the profile.

General Information

Overview

This unit will equip you with the knowledge and skills necessary to effectively manage project execution and closure, ensuring that projects are completed on time, within budget, and to the satisfaction of stakeholders. You will learn about various activities involved in executing a project plan, such as managing project resources, monitoring project progress, and controlling project risks. You will learn about the importance of communication and collaboration among team members and stakeholders during the project execution phase. You will be able to identify the practical application of project monitoring, control systems, and the management of issues, such as scope creep, risk, quality, and baseline changes, arising during the execution. You will also learn about the importance of proper project closure, including finalizing deliverables, conducting post-project evaluations, and documenting project outcomes.

Details

Career Level: Postgraduate Unit Level: Level 8 Credit Points: 6 Student Contribution Band: 10 Fraction of Full-Time Student Load: 0.125

Pre-requisites or Co-requisites

There are no requisites for this unit.

Important note: Students enrolled in a subsequent unit who failed their pre-requisite unit, should drop the subsequent unit before the census date or within 10 working days of Fail grade notification. Students who do not drop the unit in this timeframe cannot later drop the unit without academic and financial liability. See details in the <u>Assessment Policy and</u> <u>Procedure (Higher Education Coursework)</u>.

Offerings For Term 1 - 2025

- Brisbane
- Melbourne
- Online
- Sydney

Attendance Requirements

All on-campus students are expected to attend scheduled classes – in some units, these classes are identified as a mandatory (pass/fail) component and attendance is compulsory. International students, on a student visa, must maintain a full time study load and meet both attendance and academic progress requirements in each study period (satisfactory attendance for International students is defined as maintaining at least an 80% attendance record).

Website

This unit has a website, within the Moodle system, which is available two weeks before the start of term. It is important that you visit your Moodle site throughout the term. Please visit Moodle for more information.

Information for Class and Assessment Overview has not been released yet. This information will be available on Monday 13 January 2025

CQUniversity Policies

All University policies are available on the CQUniversity Policy site.

You may wish to view these policies:

- Grades and Results Policy
- Assessment Policy and Procedure (Higher Education Coursework)
- Review of Grade Procedure
- Student Academic Integrity Policy and Procedure
- Monitoring Academic Progress (MAP) Policy and Procedure Domestic Students
- Monitoring Academic Progress (MAP) Policy and Procedure International Students
- Student Refund and Credit Balance Policy and Procedure
- Student Feedback Compliments and Complaints Policy and Procedure
- Information and Communications Technology Acceptable Use Policy and Procedure

This list is not an exhaustive list of all University policies. The full list of University policies are available on the <u>CQUniversity Policy site</u>.

Previous Student Feedback

Feedback, Recommendations and Responses

Every unit is reviewed for enhancement each year. At the most recent review, the following staff and student feedback items were identified and recommendations were made.

Feedback from Student feedback

Feedback

There was a lack of resource availability to support the completion of assessments and facilitate learning for each topic covered.

Recommendation

Assessment documentation is to be reviewed and updated to better support students in completing their assessments. Students will be encouraged to do further research.

Feedback from Student feedback

Feedback

A bit of misalignment was observed between assessments and the lectures. The assessments could be better aligned to the lectures.

Recommendation

The lectures and assessment topics are to be reviewed and updated to ensure alignment.

Feedback from Student feedback

Feedback

Both the tutor and lecturer are very helpful. They have excellent teaching skills to ensure students understand the lesson and tasks.

Recommendation

The teaching team will continuously work hard to engage students in the class for comprehensive learning of the best project management practices in real-life fields toward developing skilled manpower for the industry.

Feedback from Student feedback

Feedback

Students love to have real-life case discussions in class and ensure they are engaged in the lectures.

Recommendation

The teaching team will focus on discussing more real-life cases in class with special care. They will also use appropriate teaching techniques to engage students in class.

Unit Learning Outcomes

Information for Unit Learning Outcomes has not been released yet. This information will be available on Monday 13 January 2025

Alignment of Learning Outcomes, Assessment and Graduate Attributes

Information for Alignment of Learning Outcomes, Assessment and Graduate Attributes has not been released yet.

This information will be available on Monday 13 January 2025

Textbooks and Resources

Information for Textbooks and Resources has not been released yet. This information will be available on Monday 17 February 2025

Academic Integrity Statement

Information for Academic Integrity Statement has not been released yet. This unit profile has not yet been finalised.